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Minutes – Standing Policy Committee on Finance – July 9, 2021 

 

 

REPORTS 

 

Item No. 1   South End Sewage Treatment Plant (SEWPCC) Upgrading and  

   Expansion,  

   Project ID: 20320002EL, 2032000207 and 203210002B,  

   Quarterly Project Status Report No. 28  

   For the Period Ended March 31, 2021 

 

STANDING COMMITTEE DECISION: 

 

The Standing Policy Committee on Finance concurred in the recommendation of the Winnipeg 

Public Service that the financial status of the South End Sewage Treatment Plant (SEWPCC) 

Upgrading and Expansion, as contained in the report, be received as information. 

  



2 

Minutes – Standing Policy Committee on Finance – July 9, 2021 

 

 

DECISION MAKING HISTORY: 

 

Moved by Councillor Rollins, 

   That the recommendation of the Winnipeg Public Service be concurred in. 

 

          Carried 
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ADMINISTRATIVE REPORT 

 

Title: South End Sewage Treatment Plant (SEWPCC) Upgrading and Expansion,  
Project ID: 20320002EL, 2032000207 and 203210002B,  
Quarterly Project Status Report No. 28  
For the Period Ended March 31, 2021 

Critical Path: Standing Policy Committee on Finance 

AUTHORIZATION 

 

 

EXECUTIVE SUMMARY 

Project On Schedule:   Yes  ☐    No    Project On Adopted Budget:  Yes  ☐    No   

Percent of Schedule Complete: 91%  Percent of Adopted Budget Spent:   79% 

 
Construction is continuing in most areas of the plant.  A principal focus of the C4 Contractor has 
been on the new secondary clarifiers addressing and correcting deficiencies found during 
testing and completing the upgraded headworks facilities.  The upgraded headworks facilities 
was originally scheduled for completion during the 2019-2020 winter low flow period.  The 
Contractor has now installed the fourth screen and is working on performance issues which 
were identified.  Currently the C4 Contractor is working on correcting deficiencies in order to 
prepare for testing activities of the headworks facility.  
 
For the reporting period the C4 Contractor’s schedule is reflecting that they are behind schedule 
and key contractual schedule milestones have been revised.  The Department is concerned with 
the C4 Contractor’s performance to date, and are working together with the Contract 
Administrator to get a revised schedule from the C4 Contractor.  The Contractor’s schedule and 
performance continues to be monitored by the Contract Administrator. 
 
The Department has and continues to apply contract provisions to recover schedule and 
associated costs of any delays. 
 
COVID-19 related impacts are affecting the project; workforces are being limited to necessitate 
social distancing.  At this point it is undetermined to what extent, if any, the COVID-19 pandemic 
exacerbated the Contractor’s performance and schedule slippage. 
 
The Department and C4 Contractor have proposed an alternative dispute resolution process.  
The Department is awaiting the Contractors response to the proposed process. 
 

Author Department Head CFO CAO 

C. D. Wiebe, P. Eng., 
CAMP, Manager of 

Engineering Services 

M. L. Geer, CPA, CA, 
Director, Water and 
Waste Department 

C. Kloepfer 
M. Ruta, 

Interim CAO 
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A review with the Province has been completed and a Notice of Alteration for the interim 
phosphorous control process at the South End Plant has been submitted to the Province.  The 
Province has denied the request of an extension and has requested additional reporting to be 
submitted.  As requested by the Province, the Department has started submitting the requested 
additional reporting for SEWPCC. 
 
As a result of the schedule delays and contractor performance, a project budget revision report 
is forthcoming for a budget adjustment of an increase of $16,500,000.00.  This increase is to 
cover additional contract administration, construction management, construction contingency 
and increased transportation costs associated with COVID-19 impacts.  The department 
expects compliance with the Environment Act Licence by December 31, 2021 which is later than 
specified in the licence.  An updated Notice of Alteration will be submitted to the Province in 
September 2021. 

The Advisory Committee has reviewed this report and recommends that the report be sent to 
the Standing Policy Committee on Finance. 

RECOMMENDATIONS 

That the financial status of the South End Sewage Treatment Plant (SEWPCC) Upgrading and 
Expansion, as contained in this report, be received as information.   

REASON FOR THE REPORT 

The Asset Management Administrative Standard FM-004 requires all projects with a total 
estimated cost of $24 million (2021) or more report quarterly to the Standing Policy Committee 
on Finance.  This threshold is adjusted annually for construction inflation as part of the annual 
Capital Budget approval.  The Standing Policy Committee on Finance may also request 
reporting on any capital project. 

IMPLICATIONS OF THE RECOMMENDATIONS 

No implications. 

HISTORY/DISCUSSION 

See Appendix C – Key Project Events (History) 

Construction (Update from last report) 

RFP 682-2012 (Professional Consulting Services) 
 

• The Consultant continues to provide required Contract Administration services and 
develop operational documents. 
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• The Consultant is continuing to be monitored for performance issues.  
 
RFP 871-2013 (Supply and Delivery of Free-Moving Media)  
 

• IFAS media delivery is being affected by COVID-19 impacts on the global shipping 
market.  The Department is also in discussion with Contractor for this supply contract on 
shipping of the media, as there is push back to start the overseas delivery to site by the 
Contractor. 
 

RFP 873-2013 (Supply and Delivery of High Rate Clarification Equipment) 
 

• Commissioning services scheduled in 2021 remain to be performed. 
 
Bid Opportunity 333-2014 (Contract C1 – Site Preparation Works) 
 

• Legal Services has engaged external legal counsel to defend the City against the 
Contractor’s claim.  

 
Bid Opportunity 601-2015 (Contract C2 – High Rate Clarifier and Grit Removal Concrete 
and Miscellaneous Works) 
 

• An appeal meeting was held with the Department and the Contractor on December 14, 
2020.  A decision from the CFO was finalized on January 15, 2021. 

 
Bid Opportunity 976-2016 (Contract C4 – Sitewide Mechanical, Electrical, Concrete and 
Site Works)  

• Construction is continuing in most areas of the plant.  A principal focus of the C4 
Contractor has been on addressing and correcting deficiencies found within the new 
secondary clarifier area in order to be in a position to start commissioning works and 
completion of the upgraded headworks facilities.   
 

• The Contractor has installed the fourth screen and is working on performance issues 
which were identified during testing. 
 

• Commissioning of certain equipment in the upgraded headworks facility has occurred.  
The Contractor is working on correcting various deficiencies discovered during the 
testing process and preparing for overall testing activities of the headworks facility.  
 

• Contractor’s construction, instrument and control programming and testing continue to 
be behind schedule for a number of contract interim milestones. 
   

• The Contractor was not able to achieve the contractual schedule milestone related to the 
commissioning of the interim BNR configuration in Q3 of 2020.  The Contractor’s 
schedule and performance continues to be monitored by the Contract Administrator.  
The Contract Administrator is working with the Contractor to develop a plan to achieve 
commissioning of the interim BNR configuration in 2021. 
 

• COVID 19 impacts and steps taken to mitigate: 
 

▪ Social Distancing: maintaining social distancing with work groups on site.  
Limiting onsite staff to essential workers 

 

▪ Isolation of Contractor from City Wastewater Operation Staff to protect staff 
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▪ Wastewater staff training through video conferencing 
 

▪ Reduce contract administrator and consultant manpower onsite field trailers, with 
the addition of trailers to maintain social distancing 

 

▪ Suppliers from the restricted areas (USA /Eastern Canada) unable to attend 
  site to inspect installation for equipment start-up, use of video conferencing to 

witness tests 
 

▪ Some consultant staff from western Canada are limited in coming to Winnipeg, 
mitigated through use of local consulting staff 

 

• As of March 31, 2021, the contractor has appealed a total of 685 determinations made 
by the Contract Administrator.  A majority of the appeals are challenging the determined 
valuation of individual progress certificate line items. 
 

• A dispute resolution process is under review by the City and Contractor.  The City is 
awaiting a response from the Contractor on the latest version of the dispute resolution 
process. 
 

• External legal counsel continues to address C4 contractual issues. 
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Table 1 – Contracts  

Bid Opportunity

#

Company Name Description Original

Contract Award 

Value 

(GST & MRST extra 

as applicable)

Total Approved Over-

Expenditures (Over-

Expenditure amount 

only)

Date 

of

 Award

Date

 of Completion

Estimated 

%

Complete

682-2012 CH2M Hill Canada 

Ltd.

Professional Consulting Services 

for SEWPCC Upgrading and 

 $              25,350,419  $                    14,733,179 4/29/2013 96

57-2016 Associated 

Engineering (Sask) 

Ltd.

Professional Consulting Services 

for an independent review  and 

alternative schedule analysis

 $                     92,360  $                                  -   1/28/2016 2/28/2017 100

871-2013 Veolia Water 

Technologies 

Canada Ltd.

Procurement of Free-Floating Media 

and Associated Appurtenances

 $                7,750,588  $                                  -   12/11/2014 43

873-2013 Veolia Water 

Technologies 

Canada Ltd.

Procurement of High Rate 

Clarif ication Equipment

 $                2,052,500  $                         107,300 7/10/2014 73

333-2014 PCL Constructors 

Canada Ltd.

Contract 1 - Site Preparation Works  $              22,646,510  $                                  -   9/4/2014 98

353-2014 Hanscomb Ltd. Construction Cost Consulting 

Services for SEWPCC Upgrading 

and Expansion 

 $                     50,700  $                                  -   9/4/2014 8/6/2015 100

572-2014 B&B Rentals Inc. Provision for the Purchase or Lease 

of a Trailer for Office Space

 $                   184,000  $                                  -   9/4/2014 3/18/2015 100

1067-2014 Manitoba Hydro Manitoba Hydro Load 

Interconnection Study

 $                     60,000  $                                  -   11/14/2014 10/31/2015 100

343-2015 Praxair Canada Relocation of Lox Tank  $                     62,715  $                                  -   6/3/2015 8/28/2015 100

498-2015 Western Waste 

Management

Asbestos Abatement  $                     24,950  $                                  -   8/13/2015 11/9/2015 100

601-2015 Graham 

Construction and 

Contract 2 - High Rate Clarif ier and 

Grit Removal Concrete and 

 $                9,549,100  $                                  -   10/20/2015 98

899-2015 NAC Constructors 

Ltd..

Contract 3 - Bioreactors, Blow er 

Building and Secondary Clarif iers 

Structural Concrete & Miscellaneous 

Work

 $              39,756,000  $                                  -   5/3/2016 7/31/2019 100

797-2016 Manitoba Hydro Relocation of existing primary 

electrical service cables

 $                     71,754  $                                  -   9/7/2016 1/16/2017 100

976-2016 NAC Constructors 

Ltd.

Contract 4 - Sitew ide Mechanical, 

Electrical, Concrete and site Works

 $            179,997,000 10/4/2017 69

1089-2015 Manitoba Hydro Manitoba Hydro Works Associated 

w ith the South End Sew age 

Treatment Plant (SEWPCC) Nutrient 

Removal/Expansion Project

 $                1,827,280  $                             7,499 1/15/2018 2/5/2020 100

1056-2019 Duboff Edw ards 

Haight & Schachter 

Law  Corporation

External legal services related to the 

SEWPCC Project

 $                   750,000  $                                  -   11/7/2019 19

Total  $            290,225,876  $                    14,847,978 

Upcoming Procurements:

Anticipated Award 

Date

Contracts Table

Description

 

 

Schedule (Update from last report) 

N/A 
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Table 2 – Milestones 

Original 

Targeted

Completion Date

Revised 

Targeted

Completion Date

Actual 

Completion 

Date

Estimated % 

Complete

1 Project Definition Report 2013 Q4 2014 Q2 2014 Q2 100%

2 Preliminary Design Report 2014 Q2 2014 Q4 2014 Q4 100%

3 Detailed Design 2014 Q4 2017 Q3 2017 Q3 100%

4 Construction of Site Preparation and Piling (Contract 1)  2014 Q2 2016 Q1 2016 Q1 100%

5

Construction of High Rate Clarifier and Grit 

Removal Structural and Misc. Works (Contract 

2) 2016 Q3 2017 Q1 2017 Q1 100%

6 Construction of Major Concrete Works (Contract 3) 2017 Q4 2018 Q3 2018 Q3 100%

7 Construction of Remaining Works (Contract 4) 2021 Q4 66%

8 Commissioning of interim BNR configuration 2016 Q4 2021 Q4 70%

9 Commissioning of all project components 1 2021 Q3 0%

10

NOTE: Above dates represent Substantial Completion

Deliverable

1 Manitoba Sustainable Development Notice of Alteration dated September 12, 2017 - City of Winnipeg South End Water Pollution Control Centre (SEWPCC) - Environment Act 

Licence No. 2716 RR identif ies that the construction and commissioning of the upgraded w astew ater treatment plant shall be completed before December 31 , 2021.

 

Risk (Update from last report) 

The C4 contractor continues tracking behind schedule.  Substandard testing and documentation 
continues to be a risk.  The Contract Administrator has implemented Daily Commissioning 
meetings with the C4 contractor to assist in ensuring activities required to move forward in 
commissioning and testing are being carried out by the C4 Contractor as well any issues being 
faced in progressing the required activities forward are discussed during these meetings.  The 
schedule continues to be monitored with impacts to licence conditions and project oversite 
costs, which will have budget implications.  

IFAS media delivery is being affected by COVID-19 impacts on the global shipping market.  The 
Department is also in discussion with the Contractor for this supply contract on shipping of the 
media, as there is push back to start the overseas delivery to site by the Contractor.  The IFAS 
media is needed to successfully startup and commission the BNR process of the plant.  
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Table 3 – Significant Risks and Mitigations Strategies 

Risk Statement and Explanation Risk Mitigation Management Plan

New:

IFAS media delivery is being impacted by COVID-19 impacts on the 

global shipping market. There is also push back from the supply 

Contractor to start the overseas delivery process due to the current 

market fluctuations. Media is required for BNR seeding and start up.

The Department is currently in discussions with the 

supply Contractor on shipping of the media. The 

issue will be escalated to higher management for 

discussions with the supply Contractor to see what 

solutions can be implemented.

Ongoing:

C4 contractor progress tracking behind schedule   The WSTP is reviewing each monthly schedule 

submission, providing commentary and meeting 

with the Contractor to rectify baseline issues.  A 

review of previous schedule submissions, including 

four week look ahead and baseline, is being 

undertaken to assess the validity and continuity of 

the schedule.    

C4 contractor testing and commissioning planning documentation 

typically substandard and/or incomplete   

Daily testing/commissioning planning meetings are 

being held with the contractor

Actual Contract 4 construction performance takes longer than 

planned.  

Key construction milestone dates with linked 

liquidated damages incorporated into Contract 4.

Process issues at the SEWPCC have delayed some scheduled 

construction activities.  

Ongoing communication with Wastewater Services 

to facilitate construction activities when opportunity 

is available.  Reschedule construction activities 

when possible.        

COVID-19 Impact on construction schedule Contract Administrator and Contractor are working 

to manage the impact.

1.0 mg/L Phosphorus Licence compliance date of December 31, 

2020

Review with the Provincial Regulator

Mitigated:

Rushed design to meet schedule resulting in a lower design quality 

and higher frequency of contract change orders.

Detailed review of the 100% design and bid 

opportunity document was performed using both 

internal and external resources.

Significant Risks and Mitigation Strategies

 

Financial (Update from last report)   

For further information, refer to Appendix B – Financial Forecast 

The current remaining project contingency allowance is less than typical for a project of this 
size.  The ongoing SEWPCC Upgrading and Expansion project costs and contingency 
allowance will be reviewed as the project progresses. 

Funding (Update from last report) 

N/A 



10 

Table 4 – Project Funding Forecast  

Funding Source

Adopted 

Budget

(in millions)

Amended 

Budget
 1

(in millions)

Committed

(in millions)

Class of Estimate Class 3

City of Winnipeg Total 298.18              276.18              276.18        

    Retained Earnings 75.82                75.82                75.82          

    External Debt 222.36               200.36               200.36         

Province of Manitoba 6.08                  17.08                17.08          

Government of Canada 31.34                42.34                42.34          

Total 335.60$            335.60$            335.60$      

1. NOTE: Only approved funding to date.

Funding Forecast

 

Property Acquisition (Update from last report) 

N/A 

Stakeholder Engagements/Communications (Update from last report) 

N/A 

Subsequent Events after Report Period End Date 

The City and Contractor are proposing to enter into a dispute resolution process to address the 
number of ongoing appeals. 
 
Due to contractor performance and COVID impacts the proposed implementation of an interim 
phosphorus control process at the South End Plant was not achieved in 2020.   
 
As a result of the schedule delays and contractor performance, a project budget revision report 
requesting an increase of $16,500,000.00 was presented and approved by Council on May 27, 
2021.  This increase is to cover additional contract administration, construction management 
and construction contingency and increased transportation costs associated with COVID-19 
impacts. 
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FINANCIAL IMPACT 

Financial Impact Statement Date:  June 14, 2021

Project Name:

COMMENTS:

Lucy Szkwarek, CPA, CGA

Manager of Finance and Administration

Financial forecast for the SEWPCC Upgrade and Expansion project can be found in Appendix B.

South End Sewage Treatment Plant (SEWPCC) Upgrading and Expansion, 

Project ID: 20320002EL, 2032000207 and 203210002B, 

Quarterly Project Status Report No. 28 

For the Period Ended March 31, 2021
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CONSULTATION 

This Report has been prepared in consultation with: 

N/A 
. 

OURWINNIPEG POLICY ALIGNMENT 

01-3 Prosperity Direction 1:  Provide efficient and focused civic administration and governance.  
This report supports demonstration of accountability through service performance measurement 
and reporting.   

02-2 Environment:  The SEWPCC Upgrade and Expansion will reduce the environmental 
impact of our citizens on the Red River and the downstream lakes and rivers.  It is in 
collaboration with the Regulatory Licence requirements issued by the Province of Manitoba.  
 

WINNIPEG CLIMATE ACTION PLAN ALIGNMENT 

 

N/A 
 

SUBMITTED BY 
 

Department: Water and Waste 

Division: Engineering Services 

Prepared by: Reetu Dewitt, P. Eng. 

Date: June 16, 2021 

File No. 020-17-08-25-01, S-926 

Appendices 

Appendix A – Key Project Facts 

Appendix B – Financial Forecast 

Appendix C – Key Project Events (History) 

Appendix D – Funding  
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Appendix A – Key Project Facts 

Project Name
South End Sewage Treatment Plant 

(SEWPCC) Upgrading and Expansion

Business Owner (Department) Water and Waste
Project ID

20320002EL, 2032000207 and 203210002B

Project Sponsor Director of Water and Waste

Department Responsible for Project Delivery Water and Waste

Consultant Engineer (Company Name) CH2M Hill Canada Ltd.

Adopted Budget $335,600,000 

Class of Estimate (Adopted) 3

Range of Estimate (Adopted)
-20% to +30%                                                          

$268,500,000 to $436,300,000. 

Amended Budget $335,600,000 

Class of Estimate (Amended) 3

Range of Estimate (Amended)
-20% to +30%                                                               

$268,500,000 to $436,300,000. 

Catherine Kloepfer, Chief Financial Officer

Lucy Szkwarek, Manager of Finance and Administration, Water and Waste

Colin Javra, Project Director Winnipeg Sewage Treatment Program

Major Capital Projects Advisory Committee Membership:

Mike Ruta, Interim Chief Administrative Officer

Appendix A - Key Project Facts

Project Scope

The project is to expand the capacity of the SEWPCC for expected 2031 flows and upgrade the process 

to meet new effluent limits for nitrogen and phosphorous.  The project design is based on the lowest life 

cycle cost (Net Present Value, or NPV).  In addition, the plant must operate continuously during the 

work and meet current effluent limits to the greatest extent possible.

Geoff Patton,  Director of Assets and Project Management 

Moira Geer, Director of Water and Waste
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Appendix B – Financial Forecast 

2021 2022 2023

2024 and 

Beyond

Engineering, Design and Other 45,351$    -$          45,351$    53,442$     3,007$    1,008$   -$       -$          57,457$   (12,106)$  (12,106)$       -$          

Construction 257,242$  -$          257,242$  212,507$   42,656$  22,076$ -$       -$          277,239$ (19,997)$  (19,997)$       -$          

Land Acquisition -$         -$          -$          -$          -$       -$       -$       -$          -$         -$         -$              -$          

Internal Financing/Overhead Costs -$         -$          -$          -$          -$       -$       -$       -$          -$         -$         -$              -$          

Contingency 33,007$    -$          33,007$    -$          904$       -$       -$       -$          904$        32,103$    32,103$        -$          

Total Project Budget 335,600$  -$          335,600$  265,949$   46,567$  23,084$ -$       -$          335,600$ -$         -$              -$          

% of Project Budget Spent

(Actual Costs to Date / Adopted & 

Amended Budget) 79% 79%

Appendix B - Project SEWPCC Upgrading and Expansion Financial Forecast

As at March 31, 2021

Project Component Deliverables

Budget (in 000's)

Surplus 

(Deficit)

From 

Amended

Budget

Variance Last 

Report

Change

 in Variance
Adopted 

Budget

Council 

Approved 

Change

Expenditure Forecast (in 000's)

1 Total budget of $335.60 Million for the SEWPCC Upgrading and Expansion Project and Distribution of costs for Components was done by the Water and Waste Department. These are estimates and will be 

revised as the project progresses.

² Adopted and Amended budget, and actual costs to date have been agreed to the City's general ledger and Monthly Capital Expenditures Report, actual cost variance equals spending from closed budget 

years of $10.918M.  See below.

Amended 

Budget*

Actual Costs

To

Mar. 31, 2021 
2

Total 

Forecasted

Costs

Projected Costs
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Appendix C – Key Project Events (History) 

HISTORY 

1. THE PROJECT 

The goal of this project is to expand the capacity of the SEWPCC for expected 2031 flows and 
upgrade the process to meet new effluent limits for nitrogen and phosphorous.  The project 
design is based on the lowest life cycle cost (Net Present Value, or NPV).  In addition, the plant 
must operate continuously during the work and meet current effluent limits to the greatest extent 
possible. 
 
As a result of the 2003 Clean Environment Commission Hearings on the City’s wastewater 
collection and treatment systems, Manitoba Conservation and Water Stewardship (the 
Regulator) notified the City that it intended to issue a licence for the South End Water Pollution 
Control Centre (SEWPCC) that would require control of nutrients discharged to the Red River. 
 
Between 2001 to 2010, Council has approved $203,250,000.00 for the Nutrient Removal 
Upgrade/Expansion at the SEWPCC. 
 
On January 9, 2006, the Chief Financial Officer concurred with the recommendation to authorize 
an assignment to Stantec Consulting Ltd. for preliminary and conceptual engineering services 
related to the South End Water Pollution Control Centre upgrading and expansion at an 
estimated cost of $3,250,000.00. 
 
On May 16, 2007, Council authorized the Chief Administrative Officer to finalize the terms and 
conditions of a contribution agreement with the Government of Canada and the Province of 
Manitoba for funding of Wastewater Treatment Plant upgrades under the Canada Strategic 
Infrastructure Fund. 
 
In late 2007, the Winnipeg Public Service was directed to initiate an assessment of alternate 
project delivery methods for the SEWPCC upgrade and expansion.  Consequently, the 
assignment to Stantec was suspended after the conclusion of the conceptual and preliminary 
engineering work.   
 
On November 19, 2008, City Council authorized the Winnipeg Public Service to: 
 

• begin the procurement of a strategic partner that could bring private sector experience to 
the design, construction, finance and potentially the operation of the North and South 
End Sewage Treatment Plants as well as potential operation of the West End Water 
Sewage Treatment Plant, and; 

• authorize the Chief Administrative Officer to approve and issue the Request for 
Expressions of Interest followed by a Request for Qualifications and the Request for 
Proposals. 
 

On June 19, 2009 the Regulator issued a revised Environment Act Licence No. 2716 R for the 
SEWPCC. 
 
On November 25, 2009, the Chief Financial Officer approved an award to Taillieu Construction 
Ltd. for SEWPCC Installation of Outfall Pipe, Effluent Sampling Facility and Associated Works, 
Contract No. 2 at an estimated cost of $4,884,450.00. 
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On May 19, 2010 Council: 
 

• directed the Chief Administrative Officer to approve and issue a Letter of Notification to 
Veolia in order to immediately begin design and construction of the South and North End 
sewage treatment plant upgrades and expansion and biosolids handling facility; and 

• delegated the authority to the Chief Administrative Officer to “approve contract awards 
for upcoming South and North End sewage treatment plant capital projects where the 
value of each contract does not exceed $30 million and there are sufficient funds in a 
budget approved by Council. 

 
On September 6, 2011, the City submitted to the Regulator, an engineering plan for the 
upgrading and expansion of the SEWPCC in accordance with Environment Act Licence No. 
2716 R. 
 
On April 18, 2012, the Regulator issued a revised Environment Act Licence No. 2716 RR for the 
SEWPCC effective May 1, 2012. 
 
On October 5, 2012, the City submitted to the Regulator a revision to the engineering plan 
wherein the main treatment process was revised from Biological Aerated Filter to a Fixed-film 
Activated Sludge process. 
 
On April 25, 2013, the Chief Administrative Officer approved a recommendation to award a 
contract to CH2M Hill Canada Ltd. to provide Professional Consulting Services for SEWPCC 
Upgrading/Expansion Project at an estimated cost of $25,350,419.00. 
 
On March 13, 2014, the Standing Policy Committee on Finance recommended that the South 
End Water Pollution Control Centre Financial Status reports and future reports pertaining to the 
North End, South End or West End Water Pollution Control Centre, include: 
 

• the total amount of federal and provincial funding received to date as well as the balance 
of outstanding for Winnipeg ratepayers; 

• clarification of the cost estimates as a result of the regulatory requirements that have 
changed and the potential impact on the final budget; and 

• a summary of the entire program in terms of funding from all levels of government. 
 
Environment Act Licence No. 2716 RR 

On November 5, 2015 the City received a letter from the Province granting a Licence 
compliance extension to December 31, 2016, noting that consideration of further 
extensions will be subject to the City providing quarterly status reports and consultation 
with the Clean Environment Commission.   

To comply with the Provincial Licence requirements the City hired Associated 
Engineering to conduct an Alternative Analysis Review.  This report is an independent 
review of the SEWPCC construction schedule, evaluating ways to accelerate the 
schedule and/or mitigate delays.  The City and Associated Engineering met with the 
Clean Environment Commission multiple times to review the scope and findings of the 
report. 
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The factors contributing to the revised date include: 

• contract detailed design is trending later than the original schedule; 

• critical low wastewater flow construction window will delay completion by 12 months; 

• there was no schedule contingency in the original project critical path; and 

• there was no allocation in the schedule for project risk due to winter construction and 
unforeseen situations. 

The Alternative Analysis Review was submitted to Manitoba Sustainable Development on 
October 20, 2016. 

A letter dated September 12, 2017 was received from Manitoba Sustainable Development – 
Environmental Approval Branch providing conditional approval of the City’s Notice of 
Alteration - City of Winnipeg South End Water Pollution Control Centre (SEWPCC) - 
Environment Act Licence No. 2716 RR project completion date.  The approval indicates that 
construction and commissioning of the upgraded wastewater treatment plant is to be 
completed before December 31, 2021.   

RFP 871-2013 (Supply and Delivery of Free-Moving Media)  

•IFAS media remains to be delivered to site, scheduled in 2020. 
 
RFP 873-2013 (Supply and Delivery of High Rate Clarification Equipment) 

•Delivery of HRC equipment to the site has been made. 
•Commissioning services scheduled in 2020 remain to be performed.    
 
Bid Opportunity 333-2014 (Contract C1 – Site Preparation Works) 

•Contract achieved Total Performance February 17, 2016.    
•Legal Services has filed a Statement of Defence in response to the Subcontractor’s Statement 
of Claim. 
 
Bid Opportunity 601-2015 (Contract C2 – High Rate Clarifier and Grit Removal Concrete and 
Miscellaneous Works) 

•Contract achieved Total Performance March 10, 2017. 
•The Contractor has appealed the assessment of liquidated damages for failure to meet the 
contract dates for Substantial and Total Performance. 
•The Contractor has not responded to the CFO’s letter of April 28, 2018 concerning their appeal.   
 
Bid Opportunity 899-2015 (Contract C3 – Bioreactors, Blower Building and Secondary Clarifiers 
Structural Concrete & Miscellaneous Work) 

•The Contractor achieved Total Performance as of March 6, 2019.  
•The Contractor filed 21 appeals on contract 3.  An agreement was reached with the Contractor 
for all C3 appeals and within the contract award value. 
 
Materials Management Reference 1089-2015 (Single Source Negotiation for Manitoba Hydro 
Works Associated with the South End Sewage Treatment Plant (SEWPCC) Nutrient 
Removal/Expansion Project) 
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•This contract is complete.   
 
RISKS AND RISK MITIGATION STRATEGIES 

The project has proceeded on a fast-track basis with construction contracts preceding 
completion of the design.  The detailed design is now complete with the largest and last 
construction contract, Contract 4 tendered.  The cost estimate for Contract 4 (C4), which has an 
identified accuracy range of -10% to + 10%, is higher than the project allocation for this work.  
The current project budget of $335.6 million was based on a Class 3 cost estimate which had an 
AACE expected accuracy range of -20% to +30% or $268.5 million to $436.3 million.  
 
An ongoing risk management strategy has been implemented for the project encompassing a 
proactive process of identifying and assessing project risk, defining appropriate risk handling 
strategies and plans, and monitoring those actions to completion. 
 
Formal risk and opportunity analyses of the project are scheduled to be performed by the 
WSTP, the design consultant and key City stakeholders at the following project milestones: 
 

• End of Project Definition design stage – this analysis has been completed 

• End of Preliminary Design phase – this analysis has been completed 

• At 60% and 90% completion of Detailed Design – these analyses have been completed 

• Prior to the start of construction and quarterly during construction – Ongoing 

• Prior to the start of, and again at the end of, commissioning 

A project risk register is being kept throughout the project and is updated by the above formal 
analysis.   
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Appendix D – Funding 

South End Sewage Treatment Plant (SEWPCC) and Winnipeg Sewage Treatment Program (WSTP) 
 

 


